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Grant Number:
B-11-DN-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$210,946.16

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$5,210,946.16

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

A total of $5 million has been allocated to the State of Rhode Island's Neighborhood Stabilization Program (NSP). Up to $500,000 will be
retained for State administration of this program. State administrative funds will be shared with Rhode Island Housing, who will operate this
program in partnership with the State. Remaining funds, totaling $4.5 million, will fund competitive application(s).
Eligible applicants included municipalities, non-profit organizations (including Community Development Corporations) and for-profit
development entities. Application must be activity and site specific; general programs will be not be entertained.
The State issued a Request for Proposals (RFP) in conjunction with other State and Federal resources for housing development. This joint
application covers the Neighborhood Stabilization Program 3, Building Homes Rhode Island (BHRI), Neighborhood Opportunities Program
(NOP), HOME and Lead funding. Applications were due mid-January, 2011. While each program has a unique process for the review of
applications and determination of awards, the programs will be coordinated to assure projects are funded from the most appropriate sources.
An impact plan was submitted with all NSP applications and will be considered as part of review criteria.
NSP3 Application Review
Applications received were reviewed for compliance with fundamental NSP/CDBG rules and regulations. Generally, the State prioritized those
projects which have the greatest impact in areas with the highest level of need. Other factors considered in the review process include:
Capacity of the applicant to undertake the proposed project.
Feasibility of the project, as proposed.
Timeliness of the project to expend funds in accordance with NSP regulations.
Other Resources - projects which leverage NSP resources will receive priority consideration. However, an activity may be denied funding is
the committee feels an alternative resources is available or more suitable for the application under consideration.
To serve as a support element for the program, a funding committee ("committee") was established to review and select applications and
made funding determinations. The committee will be comprised of two representatives from the Office of Housing and Community
Development (OHCD) and two representatives from Rhode Island Housing (RIH). Funding decisions will be made by majority determination.

How Fund Use Addresses Market Conditions:

HUD has provided estimates of foreclosure need and a foreclosure related need score at the Census Tract, Block Group level. HUD
regulations require the State's NSP3 identified target geography be not less than the lesser of the twentieth percentile most needy score in
Rhode Island, in this instance, not less than 15. The target neighborhoods selected by the State, to maximize assistance to areas of greatest
need, have an individual (and combined) HUD need score of 17 or greater. This information is consistent with previous data collected,
including HUD-predicted foreclosure rates and areas with high level of subprime loans, by the State relative to NSP1 to identify areas of
greatest need. The State has incorporated data for the City of Providence, an entitlement community, in its assessment.
The State will attempt to maximize impact by focusing its resources on highest need area(s) in which the largest percentage of REO properties
can be address or have been addressed (impact).
The specific areas targeted by the State for NSP3 include:
,

,

Active

QPR Contact:Grant Status:
Kimberly Crabill

Grant Award Amount:
$5,000,000.00
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    1.  Central Falls (Central) Census Tracts(Block Groups): 109(2); 108(2)
,
    2.  Pawtucket (Central) Census Tract(Block Group): 164(1) , 161(3)
,
    3.  Providence, Smith Hill Census Tract(Block Groups): 026(1 & 2)
,
    4.  Providence, West End Census Tract(Block Groups): 014(1, 2 & 3)
,
    5.  Providence, South Side Census Tracts(Block Groups): 004(1, 2, 3 & 4); 005(1 & 2); 006(2)
,
    6.  Providence, Olneyville Census Tract(Block Groups): 019(2, 5 & 6)    
,
,
Neighborhood Stabilization Program 3 guidance indicates projects supported should have sufficient impact on the target area. Applicants need
to identify targets areas that are small enough so that their NSP3 investment has a chance of making this impact. HUD has published the
estimated number of (REO) units in each Block Group which need to be addressed to make a visable impact.
The State has conducted a competitive application round in identifying the specific target areas to support. Following is a representative
sample of site-specific projects to be funded in these areas. The State may fund additional units in these same target areas. This will assure
impact requirements are met in the event initial properties identified are determined not feasible.
Central Falls (Central) - Target Impact 5 units
Pawtucket (Central) - Target Impact 5 units
Providence, Smith Hill - Target Impact 5 units
Providence, West End - Target Impact 9 units
Providence, South Side - Target Impact 16 units
Providence, Olneyville - Target Impact 7 units
TOTAL State Target Impact - 47 units.
 
The State will assure a minimum number of units in each of the target area are supported with NSP3 resources to meet impact requirements
(individually and cumulatively). It is important to note these target neighborhoods have additional invest of local, State and federal resources,
maximizing the impact beyond what NSP alone could provide.
 
 
 

Ensuring Continued Affordability:

Applicants shall ensure that the sale, rental, or redevelopment of abandoned and foreclosed-upon homes and residential properties under this
section remain affordable to individuals or families whose income do not exceed 120% of area median income, or for units originally assisted
with funds under lower-income targeting (D), remain affordable to individuals and families whose income do not exceed 50% of area median
income.
The State is adopting the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f), and 92.254 as a minimal standard (Affordable Rents
and Continued Affordability) for any unit acquired or rehabilitated with NSP resources.
The State's Comprehensive Housing Production and Rehabilitation Act of 2004 (R.I.G.L. 45-53) sets a threshold goal of 10% for affordable
housing in covered municipalities. Any NSP activity in a community not currently meeting its 10% affordable housing goal must maintain a
minimum affordability period of 30 years.
Beginning upon project completion, the following affordability requirement apply without regard to the term of any loan or mortgage or the
transfer of ownership.
To assure continued affordability, requirements must be imposed by deed restrictions, covenants running with the land, or other mechanisms
approved by the State. Projects may utilize the Land Trust model, in which the land ownership is maintained by an approved developer, to
maintain affordability of units.  
NSP Assisted Units:
Under $15,000 - 5 years
$15,000 - $40,000 - 10 years
Over $40,000 - 15 years
New construction/acquisition of newly constructed housing - 20 years
 
 

Definition of Blighted Structure:

"Blighted Structure" - By HUD definition, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare. For a structure to be considered "blighted" under the RI NSP, it must be
determined "substandard and not suitable for rehabilitation".
For the purpose of the RI NSP, "Substandard, Not Suitable for Rehabilitation" is defined as any unoccupied, substandard structure which
cannot be reasonably brought up to code standards.
 

Definition of Affordable Rents:

Applicants shall ensure that the sale, rental, or redevelopment of abandoned and foreclosed-upon homes and residential properties under this
section remain affordable to individuals or families whose income do not exceed 120% of area median income, or for units originally assisted
with funds under lower-income targeting (D), remain affordable to individuals and families whose income do not exceed 50% of area median
income.
In accordance with Attachment D, the State is adopting the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f), and
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$0.00

N/A

$4,622,913.04

$0.00

$0.00

$0.00

Total Obligated

$210,946.16

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,082,163.95

$0.00 $210,946.16

Match Contributed

     Program Funds Drawdown

To Date

$4,833,859.20

$5,082,163.45

$5,082,163.95

Overall

Program Income Received

$0.00

$0.00

92.254 as a minimal standard (Affordable Rents and Continued Affordability) for any unit assisted with NSP resources. For projects targeting a
lower income group, such as 50% of AMI, the maximum rent shall not exceed 30% of the target population's income.
With regard to homeownership, sales price of unit will not exceed limits established under the Building Homes Rhode Island program, as
affordable to households earning up to 120% of area median income.
 

Housing Rehabilitation/New Construction Standards:

All units assisted with NSP will be brought into compliance with the following standards:
Housing Maintenance and Occupancy Code (RIGL Chapter 45-24.3) and State Minimum Housing Building Code (45-24.2) - The purpose of
this chapter is to protect the public health, safety and welfare by establishing minimum standards governing the condition and maintenance of
all dwelling and dwelling premises or structures, essential to make the dwelling safe, sanitary and fit for human habitation.
Housing Quality Standards (HQS) - HUD Program Standards set forth basic housing quality standards, which are minimum criteria necessary
for the health and safety of occupants, with the objective of assuring the availability of decent, safe, sanitary housing.
Federal (24 CFR Part 35 - Subpart J (Rehabilitation) and Subpart K (Acquisition/Services)) and be in compliance with State (R23-24.6PB)
Regulations regarding Lead Based Paint Hazards. - The purpose of the federal regulations is to establish procedures to eliminate as far as
practicable lead-based paint hazards in a residential property that receives Federal rehabilitation assistance under a program administered by
HUD. RI Lead regulations enforces rules and regulations relative to Lead Based Paint Hazard Elimination. It is important to note that Lead
Hazard Control funding may be combined with NSP resources to meet this requirement.
The State Rehabilitation and Building Fire Code standards for existing buildings and structures will be complied with in rehabilitation work
assisted with NSP. Compliance with local code and zoning ordinances is also required.
Eligible rehabilitation costs may include improvements to increase energy efficiency or conservation or to provide a renewable energy
sources/sources for such homes. Applicants are encouraged to incorporate modern green building and energy efficiency improvement in all
NSP activities, where feasible.
All gut rehabilitation or new construction of residential buildings up to three stories must be designed to meet the standard for Energy Star
Qualified New Homes. All gut rehabilitation or new construction of mid- or high- rise multi-family housing must be designed to meet American
Society of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the
Energy Star standard for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy. Other
rehabilitation must meet these standards to the extent applicable to threabilitation work undertaken (eg replace older obsolute products and
appliances (such as windows, doors, lighting, hote water heaters, furnaces, boilers, air conditioning units, refrigerators, clothes washers and
dishwashers) with Energy Star-46 labeled products. Water efficient toilets, showers and faucets, such as those with the WaterSense label,
must be installed.
Where relevant, the housing should be improved to mitigate the impact of disasters (eg. flooding, hurricane).
 
 

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Michael Tondra, Chief   -   State of Rhode Island, Office of Housing and Community Development    (401) 222-6490;
michael.tondra@doa.ri.gov
Carol Ventura, Director of Development   -   Rhode Island Housing    (401) 457-1129; cventura@rihousing.org

$0.00 $4,833,859.20Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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The last QPR submitted was for the period ending September 30, 2015 submitted on October 30, 2015. The State is
working to resolve concerns identified through a 2017/2018 HUD, Field Office monitoring. Updated information will
be provided as soon as possible.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$293,420.00

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$293,420.00

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Target

$500,000.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $1,302,736.54 $3,107,214.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

301, Acq/Rehab - HO - LMMI $0.00 $993,276.05 $706,322.77

302, Acq/Rehab - Rental - 25% Set-Aside $0.00 $3,696,575.95 $3,690,864.95

399, Administration $0.00 $500,000.00 $225,725.32
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Activities

301 / Acq/Rehab - HO - LMMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,500.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$154,500.00

$0.00

$0.00

$0.00

$154,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-20 (82 Lincoln) REACH

$0.00

$89,867.16

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$154,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The current foreclosed property will be demolished by the City of Central Falls.  The vacant lot will be donated to REACH who
will build a single family, three bedroom house. When complete, it will be sold to a first-time, moderate income buyer.

Location Description:

A blighted area with many foreclosures.

Activity Progress Narrative:

82 Lincoln-REACHActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

$0.00     Program Funds Drawdown $154,500.00

NSP3 Program Income Account
Program Income Account:

$154,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,954.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$10,954.00

$0.00

$0.00

$0.00

$10,954.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-30 (39 Burnside) SWAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$10,954.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP, Inc. will acquire and rehabilitate this vacant two family home to create a single family four bedroom for homeownership.

Location Description:

The property is close to many homeownership and rental developments that SWAP, Inc. has completed or is currently working
on.

Activity Progress Narrative:

39 Burnside-SWAPActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/23#Energy Star Replacement 0

0/1#High efficiency heating plants 0

$0.00     Program Funds Drawdown $10,954.00

NSP3 Program Income Account
Program Income Account:

$10,954.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced thermostats 0

0/8#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,000.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$44,000.00

$0.00

$0.00

$0.00

$44,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-32 (118 Potters) SWAP

$0.00

$2,700.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$0.00

To Date

08/01/2011

Direct ( HouseHold )

$44,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will acquire and rehabilitate a vacant single family, four bedroom home situated on a large parcel of land for
homeownership.

Location Description:

The property is in the center of SWAP's Potters Avenue revitalization development.

Activity Progress Narrative:

118 Potters-SWAPActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/20#Energy Star Replacement 0

0/1#High efficiency heating plants 0

$0.00     Program Funds Drawdown $44,000.00

NSP3 Program Income Account
Program Income Account:

$44,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/8#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) 0

0/1#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,925.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$108,925.00

$0.00

$0.00

$0.00

$108,925.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-33 (65 Potters)* SWAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$54,747.52

$0.00

N/A

03/31/2013

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$108,925.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This activity will decstrong and demolish a very large, too-dense-for-the-lot, blighted property. The corner lot location is key to
neighborhood cohesion. A new, two-family home will be constructed and sold to a homeowner with an income up to 80% of
AMI.

Location Description:

This property is in the center of SWAP's Potters Avenue Area Revitalization (PAAR) LIHTC development. It is also central to
many of the SWAP homeownership units and near to SWAP's recently completed elderly housing development.

Activity Progress Narrative:

65 Potters-SWAPActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,177.48

NSP3 Program Income Account
Program Income Account:

$108,925.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,000.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$95,000.00

$0.00

$0.00

$0.00

$95,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-34 (180 Potters)* SWAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$18,742.00

$0.00

N/A

11/30/2012

$0.00

To Date

02/01/2012

Direct ( HouseHold )

$95,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will acquire and rehabilitate a two-family home to be sold to a moderate income buyer.

Location Description:

The property is located in the enter of SWAP's Potters Avenue revitalization development.

Activity Progress Narrative:

180 Potters-SWAPActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $76,258.00

NSP3 Program Income Account
Program Income Account:

$95,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,611.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$74,611.00

$0.00

$0.00

$0.00

$115,541.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

301-36 (500 Prairie) SWAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/01/2013

$0.00

To Date

10/01/2012

Direct ( HouseHold )

$74,611.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will build with new construction a three bedroom, single family home. SWAP will sell the property to a household
earning no more than a LMMI. 
Activity Revision (budget increase) While budget to complete this activity has increased minimally from $276,265 (2012) to
$281,045 (2014), the primary need for additional NSP financing was due to the denial of City HOME funds originally
anticipated/projected. The NSP increase will address this funding gap and permit the development to proceed.  The NSP3
budget for this activity was increased to $74,611.  Program Income provided the source of funding for the increase.

Location Description:

SWAP's focus area in the South Side neighborhood of Providence, RI. 

Activity Progress Narrative:

500 Prairie-SWAPActivity Title:

Project Number:

301

Project Title:

Acq/Rehab - HO - LMMI

$0.00     Program Funds Drawdown $74,611.00

NSP3 Program Income Account
Program Income Account:

$74,611.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

302 / Acq/Rehab - Rental - 25% Set-AsideProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$677,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources $677,000.00

$0.00

$677,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-20 (Olney Village) OHC

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

11/30/2012

$0.00

To Date

11/30/2011

Direct ( HouseHold )

$677,000.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Olney Village-OHC-MFActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

$0.00     Program Funds Drawdown $677,000.00

NSP3 Program Income Account
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$677,000.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-30 (Phoenix Apts/Medina Village) OMNI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$2,700.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/31/2012

Direct ( HouseHold )

$1,600,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

OMNI development corp. will redevelop affordable rental housing through the rehabilitation of several foreclose, vacant, and
abandoned properties. The goal is to transform the properties from blighting influences into community assets. The secondary
goal is on property managment and community engagement.

Location Description:

Multiple properties in the West End neighborhood of Providence, RI.

Activity Progress Narrative:

Phoenix Apts/ Medina Village-OMNI-MFActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,597,300.00

NSP3 Program Income Account
Program Income Account:

$1,600,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,014.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$100,014.00

$0.00

$0.00

$0.00

$100,014.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-40 (50 & 81 Pacific) PCDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$100,014.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PCDC will acquire and rehabilitate two blighted properties that have been vacant for two years to create five affordable rental
units.

Location Description:

Pacific Street is a fairly quiet street where about half of the homes are owner occupied and in very good condition.

Activity Progress Narrative:

50 & 81 Pacific-PCDC-MFActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,014.00

NSP3 Program Income Account
Program Income Account:

$100,014.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$589,361.95

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$589,361.95

$0.00

$0.00

$0.00

$589,361.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-41 (698 Main) PCDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$589,361.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Pawtucket Citizens Development Corporation purchased the property, demolished the existing and abandoned multifamily
property, and is underway with redevelopment.  PCDC will construct (3) two-bedroom units and (3) three-bedroom units on the
site.  The new construction will provide 6 NSP rental units for individuals or families earning up to 50% of AMI. 

The RI NSP3 grant has had 2 rounds of RFP's as of 12/01/2012.   This activity received awards in each round. Thus, the 2nd
round award increased the original activity budget in DRGR. 
The budget and obligation were reduced by 5 cents in the Action Plan to match the actual expenditure amount.

Location Description:

698 Main Street, downtown Pawtucket, RI.  

Activity Progress Narrative:

698 Main-PCDC-MFActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

$0.00     Program Funds Drawdown $589,361.95

NSP3 Program Income Account
Program Income Account:

$589,361.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,200.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$220,200.00

$0.00

$0.00

$0.00

$220,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-50 (17 Fletcher) REACH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$3,011.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$220,200.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

REACH will acquire and demolish a two-family foreclosed and vacant property.  It will then construct a new two-family home for
rental to low income households.

Location Description:

The project will compliment three new two-family homes on Fletcher Street, a project on nearby Cowden Street and two on
nearby Ledge Street.

Activity Progress Narrative:

17 Fletcher-REACHActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

$0.00     Program Funds Drawdown $217,189.00

NSP3 Program Income Account
Program Income Account:

$220,200.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

302-60 (26 Goddard) SHCDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

01/01/2012

Direct ( HouseHold )

$200,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SHCDC will acquire and rehabilitate the property for the purpose of creating three low income rental units.

Location Description:

Goddard Street is the main target area of SHCDC's development work and the location of their headquarters. SHCDC currently
owns over a dozen homes on the street.

Activity Progress Narrative:

26 Goddard-SHCDCActivity Title:

Project Number:

302

Project Title:

Acq/Rehab - Rental - 25% Set-Aside

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $200,000.00

NSP3 Program Income Account
Program Income Account:

$200,000.00$0.00Total Funds Expended

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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